




IRB Compliance Charts

Ray Bombac, Business Transformation
Agency (BTA)



2013

**New Cert or
Re-Cert**





Department of the Army SFIS Implementation Plan Dates

(A) Target Accounting

(B) Target Business

Feeder

(C) Legacy Business

Feeder

(D) Legacy Accounting

2007

2008

2009

2010

2011

2012

2013

2014

No Dates
Given

GFEBS
(A)

Tier 1

GCSS
(A)

Tier 1

REMIS
(B)

Tier 3

LMP
(A)

Tier 2

PROMIS
(B)

Tier 3

PPBE
BOS (B)

Tier 3

AWPS
(B)

Tier 2

PRIDE
(B)

Tier 2

DIMHRS-
Army (B)

Tier 1

VCE
(B)

Tier 3



Department of the Air Force SFIS Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

DEAMS
-AF (A)

Tier 1

3/2017

JOCAS
II (B)

Tier 3

ECSS
(B)

Tier 1

12/2020

EESOH-
MIS (B)

Tier 2

07/2014

NAF-T
(B)

Tier 1

FIRST
(B) Tier

2

02/2015

AF IPPS
(B) Tier

1

10/2017

KDSS
(C) Tier

3

NexGen
IT (C)

Tier 3

PRMT
(B) Tier

2

AFWay
(B) Tier

3

No Dates



Department of the Navy SFIS Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) New ERP
(A) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



09/2015
09/2016

GCSS-MC
(B)
Tier 1



INFADS-
137 (B)
Tier 2

06/2016

MFCS 4
3 (D)
Tier

MSC-
FMS (A)
Tier



eRMS
(B)
Tier 3



OIS
(B)
Tier 2



CIRCUITS B)
Tier 2



FPPS B)
Tier 1

09/2017

MS IS Portal
(B)
Tier 3



MCTFS
(C)
Tier 3



FACTS (B)
Tier 3

5

No Dates



BTA SFIS Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- ☾ BEIS Interface

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFD (B)
Tier 2

WAWF-
RA (B)
Tier 2

DAI (A)
Tier 2

BEIS (A)
Tier 2

DCD/DC
W
(D)
Tier 2

DTS
(B) ★
Tier 1

EDA
(B)
Tier 2

DCAS
(B)
Tier 1

IGT/IVA
N (B)
Tier 3

CAMS-
ME
(B)
Tier 2



DLA SFIS Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

AKN (B)
Tier 3



EBS (A)
Tier 1



DSS (B)
Tier 2



EOAS
(A)
Tier 3



BSM E
Con (B)
Tier 2



ePROC
(B)
Tier 2



CFMS (B)
Tier 2



RBI (B)
Tier 2



E-Print
(B)
Tier 2



DoD
EMALL
(B)
Tier 2



Back UP



USTC SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder

2007 2008 2009 2010 2011 2012 2013 2014

DEAMS
(A)
Tier 1

No Dates
Given



★ 03/2017



DISA SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates




No Dates



DFAS SFIS Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting
Feeder

2007 2008 2009 2010 2011 2012 2013 2014





- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

JS SFIS Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder

2007 2008 2009 2010 2011 2012 2013 2014

(D) Legacy Accounting
(A)
Tier 3

No Dates





OSD SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting
(E) Legacy Accounting Tier 2

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



TMA SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder

2007 2008 2009 2010 2011 2012 2013 2014

(D) Legacy Accounting

No Dates

(C)
Tier 2

DMLSS
(B)

Tier 1

PAS (C)
Tier 2

TMA ECS
(A)
Tier 2

EAS IV
(B)
Tier 2

eBRAP
(B)
Tier 3

09/2014



- (A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder

(D) Legacy Accounting
(B)
Tier 2

2007

ace
2008

2009

2010


2011

2012

2013

2014

No Dates



ARMY - GFEBS (A) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target
Accounting
Interface

N/A


Sunset
Replacement



BEIS
Interface



N/A



Army - GCSS (A) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

SEIS


FFMIA

Target
Accounting
Interface

Sunset
Replacement

BEIS
Interface

03/01/2014



Army - REMIS (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting


2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A





Army - LMP (A) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target
Accounting
Interface




Sunset
Replacement



BEIS
Interface






Army - PROMIS (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

									No Dates
FFMIA									N/A
Target Accounting Interface									
Sunset Replacement									N/A
BEIS Interface									N/A



Army - PPBE BOS (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA


Target Accounting Interface


Sunset Replacement

BEIS Interface



Army - AWPS (B) Tier 2 Implementation Plan Dates





Army - PRIDE (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates



N/A

N/A

N/A



Army – DIMHRS-Army (B) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

Star

FFMIA



N/A



Army – VCE (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting
- SEIS
- FFMIA
- Target Accounting Interface
- Sunset Replacement
- BEIS Interface

	2007	2008	2009	2010	2011	2012	2013	2014
								No Dates
								No Dates
								No Dates
								No Dates
								No Dates
								No Dates
								No Dates
								No Dates
								No Dates



USAF – DEAMS-AF (A) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates




★ 03/2017

N/A



N/A




USAF – JOCAS II (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

									No Dates Given
FFMIA		★							
Target Accounting Interface							◆		
Sunset Replacement									N/A
BEIS Interface									N/A



USAF - ECSS (B) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



FFMIA



Target Accounting Interface




Sunset Replacement

12//2020

BEIS Interface

N/A



USAF - EESOH-MIS (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



07/01/2014

Target
Accounting
Interface

Sunset
Replacement

BEIS
Interface

N/A



USAF – NAF-T (B) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A



USAF – IDECS II (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

Remove d

Remove d


Remove d

Remove d

N/A

6/2017





USAF - FIRST (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

▲ 02/2015

FFMIA

★ 02/2015


Target
Accounting
Interface

◆ 02/2015

Sunset
Replacement

BEIS
Interface

N/A



USAF – AF IPPS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

▲ 10/2017

FFMIA

★ 10/2017

Target Accounting Interface


◆ 10/2017

Sunset Replacement

■ 10/2017

BEIS Interface

N/A



USAF - KDSS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting


2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A

N/A



USAF – NexGen IT (B) Tier 2 Implementation Plan Dates


- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates
Given



N/A



USAF - PRMT (B) Tier 2 Implementation Plan Dates


(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates
Given



N/A



USAF – AFWay (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates
Given

No
Dates

FFMIA

No
Dates

Target
Accounting
Interface


No
Dates

Sunset
Replacement

No
Dates

BEIS
Interface

No
Dates



USN – Navy ERP (A) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

▲ 09/2015

FFMIA



Target Accounting Interface




Sunset Replacement



■ 09/2016

BEIS Interface





USN – GCSS-MC (B) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting


2007 2008 2009 2010 2011 2012 2013 2014

No Dates



09/31/2018

N/A




USN – INFADS-137 (B) Tier _ Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

										No Dates
										▲ 06/2016
FFMIA										★ 062016
Target Accounting Interface										◆ 06/2016
Sunset Replacement										N/A
BEIS Interface										



USN – MFCS_43 (D) Tier _ Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates
Given

N/A

FFMIA

N/A


Target
Accounting
Interface

N/A

Sunset
Replacement

N/A


BEIS
Interface




USN - MSC-FMS (A) Tier _ Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014







USN - eRMS (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014





USN - OIS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface



USN - CIRCUITS (B) Tier 2 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface



USN - FPPS (B) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates
Given

▲ 09/2017

FFMIA

★ 09/2017

Target
Accounting
Interface


◆ 09/2017

Sunset
Replacement

■ 06/2017

BEIS
Interface

N/A




(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) SFIS Legacy Accounting

2007	2008	2009	2010	2011	2012	2013	2014
							No Dates Given
						▲	
					★		
					◆		
							N/A
							N/A



Navy – MCTFS (C) Tier 3 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

N/A


Target Accounting Interface

N/A

Sunset Replacement


N/A

BEIS Interface



Navy - FACTS (B) Tier 3 Implementation Plan Dates

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									No Dates
(C) Legacy Business Feeder									No Dates
(D) Legacy Accounting									No Dates
FFMIA									No Dates
Target Accounting Interface									No Dates
Sunset Replacement									No Dates
BEIS Interface									No Dates



BTA – EFD (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates
Given




N/A


N/A

BTA – WAWF-RA (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting



BTA – DAI (A) Tier 2 Implementation Plan Dates



(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA




N/A

Target
Accounting
Interface

Sunset
Replacement

BEIS
Interface

N/A



BTA – BEIS (A) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target
Accounting
Interface




Sunset
Replacement



BEIS
Interface

N/A



BTA – DCD/DCW (D) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A

FFMIA

N/A


Target
Accounting
Interface

N/A


Sunset
Replacement


N/A

BEIS
Interface



BTA – DTS (B) Tier 1 Implementation Plan Dates





BTA – EDA (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates
Given



FFMIA



Remove
d

Target
Accounting
Interface


N/A

Sunset
Replacement

N/A

BEIS
Interface

N/A



BTA – DCAS (B) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target
Accounting
Interface




Sunset
Replacement

N/A

BEIS
Interface

N/A



BTA – IGT/IVAN (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



N/A


Target Accounting Interface



Sunset Replacement

BEIS Interface





BTA – CAMS-ME (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

N/A

Target Accounting Interface

N/A

Sunset Replacement


N/A

BEIS Interface



DLA – ARN (B) Tier 3 Implementation Plan Dates

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting (B) Target Business Feeder (C) Legacy Business Feeder (D) Legacy Accounting									No Dates
FFMIA					▲				
Target Accounting Interface					★				
Sunset Replacement						◆			
BEIS Interface									N/A
									N/A



DLA – EBS (A) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



FFMIA



Target
Accounting
Interface


N/A

Sunset
Replacement



BEIS
Interface

N/A




DLA – DSS (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

								No Dates
								12/2020
FFMIA								12/2020
Target Accounting Interface								
Sunset Replacement								N/A
BEIS Interface								N/A



DLA – EOAS (A) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface

N/A



DLA – BSM E Con (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A



N/A



DLA – ePROC (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A



DLA - CFMS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates



N/A



DLA – RBI (B) Tier 2 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface


N/A

N/A



DLA – E-Print (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting





DLA – DoD EMALL (B) Tier 2 Implementation Plan Dates

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting									No Dates
(B) Target Business Feeder									No Dates
(C) Legacy Business Feeder									No Dates
(D) Legacy Accounting									No Dates
SPS									No Dates
FFMIA		★							No Dates
Target Accounting Interface									No Dates
◆ Sunset Replacement									No Dates
BEIS Interface									N/A



USTC – DEAMS (A) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



FFMIA

★03/2017

Target Accounting Interface

N/A

Sunset Replacement



BEIS Interface


N/A




DISA – EBM (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014





DISA - TIBI (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

								No Dates
								No Dates
FFMIA								No Dates
Target Accounting Interface								No Dates
Sunset Replacement								No Dates
BEIS Interface								No Dates



DFAS – EC/EDI (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



FFMIA



Target Accounting Interface



Sunset Replacement

N/A

BEIS Interface

N/A



DFAS - DCPS (C) Tier 3 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A

FFMIA

N/A

Target Accounting Interface

N/A

Sunset Replacement

N/A

BEIS Interface





DFAS – DJMS-RC (C) Tier 3 Implementation Plan Dates



	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									N/A
(C) Legacy Business Feeder									N/A
(D) Legacy Accounting									N/A
FFMIA									N/A
Target Accounting Interface									N/A
Sunset Replacement									N/A
BEIS Interface									



DFAS - DRAS (C) Tier 3 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A

FFMIA

N/A

Target Accounting Interface

N/A

Sunset Replacement

N/A

BEIS Interface



DFAS – STARS (D) Tier 3 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A

FFMIA

N/A

Target Accounting Interface


N/A

Sunset Replacement

N/A

BEIS Interface





DFAS – GAFS-R (D) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A

FFMIA

N/A


Target
Accounting
Interface

N/A

Sunset
Replacement

N/A

BEIS
Interface



DFAS - DDS (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates

FFMIA ★

Target
Accounting
Interface

Sunset
Replacement

BEIS
Interface



DFAS – ADS (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting


2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



N/A



JS – CABS (A) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target
Accounting
Interface



Sunset
Replacement



BEIS
Interface

N/A



OSD - DPAS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



TMA – TEWLS (C) Tier 2 Implementation Plan Dates

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									No Dates
(C) Legacy Business Feeder									No Dates
(D) Legacy Accounting					▲				No Dates
FFMIA			★						No Dates
Target Accounting Interface					◆				No Dates
Sunset Replacement					■				No Dates
BEIS Interface									N/A



TMA - DMLSS (B) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

★ FFMIA



Target Accounting Interface




Sunset Replacement

N/A

BEIS Interface

N/A


TMA - PAS (C) Tier 2 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting									No Dates
(B) Target Business Feeder									N/A
(C) Legacy Business Feeder									
(D) Legacy Accounting									
FFMIA			★						
Target Accounting Interface							◆		
Sunset Replacement						■			
BEIS Interface									N/A

TMA – ECS (A) Tier 2 Implementation Plan Dates




- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014	
									No Dates
				▲	▲				
FFMIA		★							
Target Accounting Interface									N/A
Sunset Replacement									
BEIS Interface									N/A



TMA – EAS IV (B) Tier 2 Implementation Plan Dates

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									▲ 09/2014
(C) Legacy Business Feeder									★ 09/2014
(D) Legacy Accounting Feeder									
FFMIA									
Target Accounting Interface									
Sunset Replacement									N/A
BEIS Interface									N/A



SOCOM – SORBIS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



N/A

Target Accounting Interface

Sunset Replacement



BEIS Interface

